
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve and authorize the Chairman to execute a resolution implementing Budget 
Amendment Request (BAR) #08-95 through the Water and Sewer Funds in the amount of 
$27,309,406.00 to increase/decrease funding of capital projects.

BACKGROUND:

The various priorities of the Water and Sewer capital project program were recently reviewed 
with the Consultant.  Re-prioritization of certain projects was determined to be in the best 
interests of the County.  The re-prioritization allows currently defined projects with the 
greatest immediate need to be moved up in the schedule, as well as project increases for 
revised enhancements. 

The following documents were provided by the Project Consultants and are attached:

 Capital Improvement Program Matrix- This document compares the Current Plan (FY 06 
- FY13) with the Original Plan (FY 06 - FY FY11).  In summary, the Current Plan's 
projected total cost of $381M, increased $49M over the Original Plan's total cost of 
$332M.  Each project in the plan is identified in the attached Matrix, along with the 
projected change over the seven (7) years.  Note, the adjustment amount reported in
the Matrix is not the requested adjustment to current fiscal year's budget, as it includes 
the projected future year changes.

 Project Detail Sheets - These documents provide additional detail for each
project.  The adjustment being requested for the current fiscal year is shown at the top of 
each page.  The total project cost (as reported in the Plan Change Summary) is shown 
on the project sheets, along with breakdown of prior year costs and projected
current/future fiscal year costs.

 BAR 08-95 - This is the official document needing to be approved in order to adjust the 
current fiscal year budget of each project for the amount listed (which correlates to the 
amount reported at the top of each Project Detail Sheet).  There are twenty (20) projects 
requiring an increase in the current year budget and thirty-eight (38) project budgets 
being reduced in the current fiscal year.

The attached Budget Amendment Request increases reserves $1,641,873 in the Water and 
Sewer Operating Fund and decreases reserves $1,641,873 in the Water and Sewer Bond 
Fund, Series 2006.  

 Consent 9/9/2008 Item # 19

 
SUBJECT: BAR #08-95 - $27,309,406 - Environmental Services - Water and Sewer Funds

DEPARTMENT: Fiscal Services DIVISION: Budget

AUTHORIZED BY: Lisa Spriggs CONTACT: Lin Pok EXT: 7177

County-wide Lin Polk



Adjusted reserve balance will be $10,983,468 in the Water and Sewer Operating Fund and 
$9,076,629 in the Water and Sewer Bond Fund, Series 2006, net of debt service reserve.

 

STAFF RECOMMENDATION:
Staff recommends that the Board approve and authorize the Chairman to execute a resolution 
implementing Budget Amendment Request (BAR) #08-95 through the Water and Sewer Funds 
in the amount of $27,309,406.00 to increase/decrease funding of capital projects.

ATTACHMENTS:

1. Capital Improvement Plan Matrix
2. Project Detail Sheets
3. BAR 08-95

Additionally Reviewed By:
No additional reviews



SEMINOLE COUNTY 
ENVIRONMENTAL SERVICES
Capital Improvement Program

Blue Construction Complete
Purple Under Design
Green Under Construction
Orange CIP Consolidated
Red Deleted CIP
Cell Color Filled = Multi Year project requiring future funding. Projects with blue background project titles require funding beyond the 1st bond to be completed.

CIP CIP_Title
Original Plan

(FY 06 - FY 11)
Current Plan
(FY 06 - 13) Adjustment Program Comments

21701 WS OVERSIZING/EXTENSIONS  $       9,106,850.50  $       4,749,401.98  $     (4,357,448.52) Lower annual allocations to align to current 
activity levels.

24803 SCADA SYSTEM UPGRADES  $          803,650.00  $       1,074,344.97  $          270,694.97 Multiple projects for SCADA improvements 
are underway in both design and 
construction.  

56601 WATER PLANT REHABILITATIONS  $       6,145,936.25  $       5,621,565.68  $        (524,370.57) Multiple projects for Greenwood Lakes, 
Lake Hayes, Heathrow and Lynwood.  
Design and construction for the projects will 
occur through FY2011.  Cost increase due 
to recommendations in updated Water 
Master Plan and further assessments 
performed as part of revalidation.

63601 CHAPMAN ROAD UTILITY ADJUST  $                         -    $       3,588,843.11  $       3,588,843.11 Project design is completed.  Construction 
scheduled beyond FY2011.

64501 WATER DISTRIBUTION UPGRADES  $       2,017,628.75  $       6,192,567.05  $       4,174,938.30 Original budget lacked definition since 
Water Master Plan Update was not 
complete.  Upon completion of Water 
Master Plan, the following projects were 
identified:  Interconnect Improvements 
(multiple annual projects), NE/NW service 
area pipeline (2nd bond), and Lake Harriet 
pipeline (2nd bond).

64605 EDEN PARK ROAD WATER MAIN  $          493,179.00  $              6,759.00  $        (486,420.00) Combined cost to Bunnel Road (CIP 
178101)

64606 EAST LAKE DRIVE WATER MAIN  $          253,260.00  $          816,857.37  $          563,597.37 Construction complete.
64702 LOCKWOOD ROAD WATER MAIN  $          305,971.00  $          297,598.14  $            (8,372.86) Construction complete.

Legend Purpose:  
This table provides an overview of the execution and budget status of the projects in the Water/Wastewater Capital 
Improvement Program (CIP).  The color coding of the CIP Title indicates the stage of each project.  (See Legend).  
The budgetary comparison of the Original Plan and Current Plan show how each project budget has evolved since 
the FY06-11 Original Plan worth a total $332M to the Current Plan which adds out year requirements  in FY 12 & FY 
13 for a total compilation of approximately $380M through 2013.  
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65001 LYNWOOD STMWTR  $                         -    $              1,639.71  $              1,639.71 Project deleted.
65101 LAKE EMMA RD UTILITY ADJUSTMENT  $       2,177,018.91  $       1,956,822.92  $        (220,195.99) Design is complete and project will be bid in 

FY08.  Cost adjustment due to completion 
of final design and updated cost estimates.

65201 MINOR ROADS UTILITY UPGRADES  $       3,041,899.00  $       7,965,592.35  $       4,923,693.35 Multiple annual projects.  Increase cost due 
to prior unidentified public works projects.

67201 CR15 UTILITY ADJUSTMENTS  $       1,246,883.00  $          792,874.29  $        (454,008.71) Currently under construction.  Cost reduced 
in validation.

82904 PUMP STATION UPGRADES  $       1,441,425.00  $       7,181,289.07  $       5,739,864.07 Multiple annual projects for pump station 
upgrades.  Cost increase due to additional 
scope including combining emergency 
power/odor control and additional pump 
stations.  Includes scope from CIP 
2000501, CIP 201201 and CIP 253701.

83101 COLLECTION SYSTEM UPGRADES  $          379,710.50  $       4,157,130.07  $       3,777,419.57 Multiple projects for collection system 
upgrades.  Budget adjustment due to 
increased scope from Wastewater Master 
Plan Update.

115701 CHEMICAL FEED SYSTEMS UPGRADE  $          495,514.20  $          541,840.69  $            46,326.49 Work complete.  Additional chemical feed 
system improvements will be incorporated 
in water treatment plant projects.

137001 CHAIN LINK FENCE AT YANKEE  $                         -    $              7,252.00  $              7,252.00 Work completed.
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164301 YANKEE LK ALTERNATIVE WATER  $          314,780.00  $       5,496,313.24  $       5,181,533.24 Development of regionalization of Yankee 
Lake Surface Water Facility.  Cost increase 
due to additional scope in development of 
regionalization plan.

164501 EASTERN REGIONAL RECLAIMED  $       1,391,910.00  $       3,476,656.87  $       2,084,746.87 City of Orlando required additional funds for 
partners in Iron Bridge WWTF due to 
increased project cost.

164601 SEMINOLE COUNTY/CITY OF OVIEDO  $          237,166.00  $          852,820.32  $          615,654.32 Project construction complete; however, 
City of Oviedo is still settling potential 
construction claims.

168801 SE/LK HAYES WTR MAIN PHASE II  $       4,570,746.50  $       3,615,613.03  $        (955,133.47) Water transmission main required in Water 
Master Plan. Revised cost estimate based 
on final design drawings.  Project will be 
advertised for bids in August.

178101 BUNNEL ROAD UTILITY ADJUSTMENTS  $          106,840.00  $          438,927.00  $          332,087.00 Utility relocation due to public works 
roadway project.  Combined cost from Eden 
Park (CIP 64605)

178201 MARKHAM WOODS ROAD UTILITIES  $       1,281,344.00  $          518,249.30  $        (763,094.70) Reclaimed main along Markham Woods to 
support Phase 1 Reclaimed Retrofit Project. 
Project construction complete.  Remaining 
scope being accomplished in CIP 182301.

178301 COUNTRY CLUB WELL #3  $       1,460,246.00  $       2,751,312.23  $       1,291,066.23 Upgrade of Country Club WTF.  Combined 
cost from Country Club Storage Tank (CIP 
195401) and NE Improvements 
(CIP212801)
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180601 RANCHLAND TRAIL WATER MAIN  $          394,554.00  $                         -    $        (394,554.00) Project deleted.  Project is dependent on 
development in area and would be a 
potential Exhibit G project.

181201 YANKEE LAKE RECLAIMED MAIN  $       2,443,142.00  $       2,536,284.11  $            93,142.11 Reclaimed main from Yankee Lake WRF 
along Yankee Lake Rd.  Construction 
complete

181601 YANKEE LK SURFACE WATER PLANT  $     38,272,500.50  $     59,295,640.72  $     21,023,140.22 Phase 1 of Surface Water Treatment 
Facility to provide water augmentation 
source.  Project has been designed and bid. 
Bid has expired.  Project will be rebid upon 
issuance of SJRWMD and FDEP permits.  
Project increase due to CUP defense and 
redesign due to FDEP permit issues.

182301 MARKHAM WOODS RD UTILITIES, PH II  $       1,710,346.50  $       4,787,192.54  $       3,076,846.04 Water and reclaimed main along Markham 
Woods Road to Markham Road.  Combined 
cost from CIP 193501 and some scope 
from CIP 193101 and 178201.  

182801 SR426-SR434 PUMP STATION  $          745,200.00  $          139,990.00  $        (605,210.00) Project deleted.  Project completed as an 
Exhibit G and funded under CIP 21701

182901 GREENWOOD LK RECLAIM TANK 2  $       1,633,174.00  $       1,910,601.45  $          277,427.45 New 1.75 MG reclaimed water storage 
tank. Cost increase due to redesign of 
shelved design and additional scope for 
automation of flow diversion.  Construction 
complete.  
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193101 MARKHAM WOODS RD WTR MAIN  $       1,337,455.00  $          982,760.99  $        (354,694.01) Water main along Markham Woods Road.  
Project funding also from CIP 182301.

193201 FIRE FLOW IMPROVEMENTS  $          368,629.00  $       1,358,648.19  $          990,019.19 Project includes upgrade of 120 fire 
hydrants and interconnect with Utilities Inc. 
for Lake Brantley WTF.  Cost increase due 
to construction of Lake Brantley in two 
phases, easement acquisition and depth of 
pipe to replace hydrants.

193301 LK MONROE GROUND STORAGE TANK  $       1,320,166.60  $          282,625.29  $     (1,037,541.31) Minor upgrades to facility required until 
facility is placed out of service in 2013.  
Cost decrease  due to deletion of ground 
storage tank replacement.

193401 SR436 WATER MAIN  $          367,752.00  $                         -    $        (367,752.00) Project deleted.  Further investigation 
showed that easement issues would make 
construction difficult and that hydraulically 
was not a necessity.

193501 MARKHAM WOODS RD UTILITIES  $       1,512,724.00  $                         -    $     (1,512,724.00) Combined to 182301 Markham Woods Rd 
Utilities Phase II

193601 BEAR LAKE RD WATER INTERCONNECT  $          293,555.18  $          725,604.00  $          432,048.82 Inteconnect in SW service area with 
Orange County to provide system reliability. 
Cost increase due to rerouting of pipe.

193701 LONGWOOD-LAKE MARY RD POTABLE 
WATER MAIN

 $          489,502.00  $                         -    $        (489,502.00) Project deleted based on improvements 
performed previously as part of roadway 
improvements.
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193801 SE/LK HAYES WATER MAIN PHASE III  $          574,573.33  $              4,889.43  $        (569,683.90) Project deleted.  Further investigation 
showed that project was not required after 
completion of pipeline improvements 
installed as part of SR434 and Lake Hayes 
roadway improvements 

194001 WEATHER STATIONS  $            69,456.00  $                         -    $          (69,456.00) Project combined to water treatment plant 
improvement projects.

194101 AUTOMATED VALVE INSTALLATIONS  $          617,853.50  $              8,566.22  $        (609,287.28) Project deleted.  County revised plans 
regarding automation of interconnects.

194301 UTILITY INFORMATION SYSTEMS  $          134,010.00  $            87,201.81  $          (46,808.19) Projects completed.  Additional work will be 
performed under CIP 24803.

194501 YANKEE LAKE CHLORINE CONTACT TANK  $       9,862,912.00  $                         -    $     (9,862,912.00) Project deleted. Evaluation performed 
under CIP 195201 determined 
improvements could be reduced and 
combined with CIP 195201.

194701 WATER QUALITY TELEMETRY SYSTEM  $          893,025.00  $                         -    $        (893,025.00) Project deleted.

194901 SAND LAKE RD FORCE MAIN ADJUST  $          136,262.50  $              7,452.00  $        (128,810.50) Project deleted.  Public works has delayed 
bidding project until 2014.

195201 YANKEE LK PLANT EXPANSION RERATE  $     11,583,706.00  $     24,804,949.15  $     13,221,243.15 Two phased upgrade and expansion of the 
Yankee Lake WRF.  Cost increase based 
on updated Wastewater Master Plan and 
condition assessment.  Includes work from 
CIP 194501 and CIP 199701.
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195401 COUNTRY CLUB STORAGE TANK  $          502,326.56  $                         -    $        (502,326.56) Upgrade of Country Club WTF.  Combined 
cost to Country Club Well No. 3 (CIP 
178301) 

195501 WATER QUALITY IMPROVEMENTS  $     16,836,090.00  $          304,646.43  $   (16,531,443.57) The Phase 1 of the Water Quality Master 
Plan did not recommended any additional 
pipe line improvements for water quality. 

195701 WATER QUALITY PLANT UPGRADES  $     41,262,050.88  $     43,974,554.29  $       2,712,503.42 Upgrade of Southeast and Lynwood WTFs 
including ozone treatment conversion.  
Southeast design is included in FY 07-FY11 
budget; however remainder of projects 
slated to start in 2012.

199701 YANKEE LAKE WRF FUEL TANK 
REPLACEMENT

 $          223,256.25  $                         -    $        (223,256.25) Project deleted.  Work was combined to 
Yankee Lake WRF Rerate (CIP 195201)

199901 GWL SLUDGE SYSTEM  $          827,177.00  $          773,092.20  $          (54,084.80) Project under construction to be completed 
Fall 2008.

200401 MARKHAM AQUIFER STORAGE WELL  $          381,881.24  $          364,845.57  $          (17,035.67) ASR test well program in partnership with 
the SJRWMD.  

200501 CRITICAL WELL SITES - EMERGENCY 
POWER SYSTEM

 $          702,835.00  $                         -    $        (702,835.00) Combined to Emergency Power Generators 
(CIP 201201)

200901 AAA DRIVE  RECLAIMED WATER MAIN  $          560,868.00  $                         -    $        (560,868.00) Reclaimed water main completed as Exhibit 
G under CIP 21701.

201101 CONSUMPTIVE PERMIT  $       1,519,153.00  $       2,248,235.52  $          729,082.52 Permitting assistance to obtain consolidated 
groundwater CUP. Cost increase due to 
additional requests for information by the 
SJRWMD.
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201201 EMERGENCY POWER SYSTEMS  $       2,539,717.50  $       1,523,269.38  $     (1,016,448.12) Installation of new emergency power 
generators at lift stations and well sites.  All 
future units will be installed under 
CIP82904.

201301 MAIN REPLACEMENT-PUBLIC WORKS 
COUNTY SURTAX

 $       2,555,600.00  $       2,509,860.60  $          (45,739.40) Utility relocation construction for the 
436/Red Bug Flyover.  No funding required 
before 2012 due to delay in Public Works 
schedule.

201501 POTABLE WELL IMPROVEMENTS  $       1,390,223.00  $       1,935,529.52  $          545,306.52 Upgrades of potable wells to current well 
head protection standards and other well 
upgrades.  Additional funding required due 
to recent well condition evaluations 
performed to investigate water quality 
issues.

203101 SECURITY IMPROVEMENTS  $       1,339,055.00  $          934,700.02  $        (404,354.98) Enhances the capability and cost 
effectiveness of the existing system, and 
provides design standards for future 
facilities.  

203201 FWS WATER SYSTEM UPGRADES  $       6,599,452.00  $       2,295,527.53  $     (4,303,924.47) Former Florida Water Service area 
distribution system improvements.  
Required budget decrease after analysis of 
Apple Valley distribution system. 
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203301 FWS WATER PLANT UPGRADES  $       5,860,849.00  $       1,923,432.93  $     (3,937,416.07) Upgrade of Florida Water Service Plants.  
Completion of Economic Analysis 
comparing plant upgrades to 
interconnection with local utilities concluded 
that inconnection with local utilities would be
the most cost effective .

203401 HANOVER WATER PLANT GS TANK  $          649,421.20  $                         -    $        (649,421.20) Project deleted.
203601 YANKEE LAKE RD WATER MAIN  $          694,575.00  $          584,272.27  $        (110,302.73) Potable water main from Yankee Lake 

WRF along Yankee Lake Rd.  Project 
construction complete.  Cost reduction due 
to a favorable bid environment.

203701 AQUIFER PERFORMANCE TESTS  $          364,612.50  $                         -    $        (364,612.50) Project combined to CUP Consolidation 
Project (CIP 201101).

203801 FERN PARK WATER SYSTEM UPGRADES  $          425,250.00  $          361,246.85  $          (64,003.15) Potable water system in Fern Park area.  
Project construction complete.  Cost 
reduction due to a favorable bid 
environment.

203901 APPLE VALLEY PUMP STATION  UPGRA  $          283,500.00  $          451,970.73  $          168,470.73 Pump station replacement due to poor 
condition.  Scope increase due to required 
pipe relocation.  Project currently under 
construction.

204001 TRI-PARTY OPTIMIZATION PROGRAM  $                         -    $       2,526,506.01  $       2,526,506.01 Reclaimed water partnership with Sanford 
and Lake Mary. Additional project funding 
required due to regulatory issues.
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207801 ORANGE BLVD UTILITY ADJUSTMENTS  $       4,734,033.00  $       2,196,144.76  $     (2,537,888.24) Potable, wastewater, and reclaimed 
pipeline construction in conjunction with 
roadway improvements.  Project 
construction currently underway.  Cost 
reduction due to a favorable bid 
environment.  (Companion projects:  CIP 
217701 and CIP 247901)

212801 NE WATER PLANT UPGRADES  $          446,512.50  $                         -    $        (446,512.50) Upgrade of Country Club WTF.  Combined 
cost to Country Club Well No. 3 (CIP 
178301) 

212901 SW WATER MAIN IMPROVEMENTS  $          367,126.50  $       2,276,983.00  $       1,909,856.50 Potable water improvements in Southwest 
service area as recommended in Water 
Master Plan for hydraulic and condition 
improvements.  Cost increase due to more 
defined scope of work. 

214301 BALMY BEACH DRIVE WATER MAIN  $          119,055.00  $       2,524,364.00  $       2,405,309.00 Potable water improvements as 
recommended in Water Master Plan for 
hydraulic improvements.  Cost increase due 
to more defined scope of work. 

214401 SE AREA POTABLE WATER TRANS MAIN 
PH IV

 $          571,536.00  $                         -    $        (571,536.00) Project deleted.  Further investigation 
showed that project was not required after 
completion of pipeline improvements 
installed as part of SR434 and Lake Hayes 
roadway improvements 

214501 WALKER ROAD POTABLE WATER MAIN  $          258,722.00  $                         -    $        (258,722.00) Project deleted.  Project anticipated to be 
developer driven.
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SEMINOLE COUNTY 
ENVIRONMENTAL SERVICES
Capital Improvement Program

Blue Construction Complete
Purple Under Design
Green Under Construction
Orange CIP Consolidated
Red Deleted CIP
Cell Color Filled = Multi Year project requiring future funding. Projects with blue background project titles require funding beyond the 1st bond to be completed.

CIP CIP_Title
Original Plan

(FY 06 - FY 11)
Current Plan
(FY 06 - 13) Adjustment Program Comments

Legend Purpose:  
This table provides an overview of the execution and budget status of the projects in the Water/Wastewater Capital 
Improvement Program (CIP).  The color coding of the CIP Title indicates the stage of each project.  (See Legend).  
The budgetary comparison of the Original Plan and Current Plan show how each project budget has evolved since 
the FY06-11 Original Plan worth a total $332M to the Current Plan which adds out year requirements  in FY 12 & FY 
13 for a total compilation of approximately $380M through 2013.  

214701 RISING SUN BLVD WATER MAIN  $          233,214.00  $          451,180.75  $          217,966.75 Potable water improvements in Southeast 
service area as recommended in Water 
Master Plan for hydraulic and condition 
improvements.  Cost increase due to 
increased scope of work. 

214801 DODD ROAD WATER MAIN PHASE II  $          941,838.00  $       1,794,551.00  $          852,713.00 Potable water improvements in Southeast 
service area as recommended in Water 
Master Plan for hydraulic and condition 
improvements.  Cost increase due to 
increased scope of work. 

214901 GRAND ROAD WATER MAIN UPGRADE  $          263,036.00  $          431,172.00  $          168,136.00 Potable water improvements in Southeast 
service area as recommended in Water 
Master Plan for hydraulic and condition 
improvements.  Cost increase due to more 
defined scope of work. 

215101 ALOMA WOODS FORCE MAIN  $                         -    $                         -    $                         -   Project deleted.  
216401 IRON BRIDGE AGREEMENT  $       6,264,715.00  $     11,614,295.07  $       5,349,580.07 Seminole County's cost share for Iron 

Bridge WRF improvements.  Cost increase 
due to requirements of the City of Orlando.
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Improvement Program (CIP).  The color coding of the CIP Title indicates the stage of each project.  (See Legend).  
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13 for a total compilation of approximately $380M through 2013.  

216501 ELDER RD/ORANGE BLVD WATER MN  $       2,061,318.00  $       3,512,828.90  $       1,451,510.90 Potable water improvements in Northwest 
service area as recommended in Water 
Master Plan for hydraulic and condition 
improvements.  Cost increase due to 
increased scope of work. 

216601 MARKHAM PLANT WELLS 4 & 5  $       3,529,577.00  $       2,218,876.24  $     (1,310,700.76) Construction of fourth well at Markham 
Regional WTF required to provide 
additional capacity and reliability to 
Northwest service area.  Cost reduction due 
to further analysis of demand requirements 
that allowed deletion of construction of Well 
No. 5.

216701 MARKHAM PLANT H2S TREAMENT  $       5,798,142.00  $     27,126,530.62  $     21,328,388.62 Upgrade of Markham WTF including ozone 
treatment conversion to remove hydrogen 
sulfide.  Original scope/budget was based 
on old project scope.  New scope based on 
updated Water Quality Master Plan 
recommendations.

216901 LONGPOND RD WATER MAIN  $       1,097,480.08  $       1,050,490.46  $          (46,989.62) Potable water improvements in Northwest 
service area as recommended in Water 
Master Plan for hydraulic and condition 
improvements.  Cost reduction due to 
favorable bid environment.
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13 for a total compilation of approximately $380M through 2013.  

217101 HEATHROW BLVD RECLAIM MAIN  $       3,721,713.50  $       4,896,699.69  $       1,174,986.19 Reclaimed water system transmission main 
in Northwest service area as recommended 
in Reclaimed Water Master Plan for 
capacity.  Cost increase due to more 
defined scope of work. 

217201 RESIDENTIAL RECLAIMED RETROFIT P II  $       7,827,193.00  $     10,750,536.54  $       2,923,343.54 Neighborhood reclaimed water retrofit in 
Alaqua Lakes subdivision as required in 
CUP and effluent management plan.  Cost 
increase due to increased scope of work. 

217301 RESIDENTIAL RECLAIM RETROFITS P I  $       9,196,752.00  $       8,883,676.73  $        (313,075.27) Neighborhood reclaimed water retrofit as 
required in CUP and effluent management 
plan.  Cost increase due to increased scope 
of work. 

217401 LONGWOOD/MARKHAM RD UTILITIES  $       7,768,754.00  $       4,540,064.55  $     (3,228,689.45) Construction of water, wastewater and 
reclaimed main.  Design and construction 
via Exhibit G

217601 NW RECLAIM AUGMENTATION WELLS  $          215,381.00  $          161,422.79  $          (53,958.21) Project Deleted
217701 ORANGE BLVD UTILITY ADJUSTMENTS  $       4,592,174.50  $       2,187,134.27  $     (2,405,040.23) Potable, wastewater, and reclaimed 

pipeline construction in conjunction with 
roadway improvements.  Project 
construction currently underway.  Cost 
reduction due to a favorable bid 
environment.  (Companion projects:  CiP 
207801 and 247901)
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217801 MARKHAM RECLAIM STORAGE/REPUMP  $       3,208,225.00  $       4,172,205.98  $          963,980.98 Reclaimed water storage and repump 
facility in the Northwest Service Area as 
required in the Reclaimed Water Master 
Plan.  Cost increase due to incorporation of 
augmentation to provide system reliability.

218001 SYLVAN LK FORCE MN  $       2,079,728.50  $          252,969.88  $     (1,826,758.62) Force main along Lake Markham Road.  
Design completed to 30%.  Project was 
deleted after further analysis of system .

218301 NW COLLECTION SYSTEM UPGRADES  $          802,056.25  $       1,990,446.15  $       1,188,389.90 Collection system upgrades as 
recommended in the Wastewater Master 
Plan.  Cost increase due to increased 
scope of work. 

219201 COMPUTERIZED MAINTENANCE MANAG  $       4,150,825.00  $                 990.00  $     (4,149,835.00) Project Deleted from CIP.  Work will be 
performed by Operations.

219501 ELDER ST FORCE MAIN  $          472,468.00  $                         -    $        (472,468.00) Project combined to Orange Blvd/Elder 
Road Improvements (CIP 216501)

219701 SR 46 FORCE MAIN UPGRADE  $       7,966,272.00  $     11,327,092.00  $       3,360,820.00 Collection and reclaimed system upgrade 
as recommended in the Wastewater and 
Reclaimed Water Master Plans.  Cost 
increase due to addition of reclaimed main 
to the project.

223001 RESIDENTIAL RECLAIMED RETROFIT P III  $       7,696,230.00  $     10,403,769.62  $       2,707,539.62 Neighborhood reclaimed water retrofit as 
required in CUP and effluent management 
plan.  Cost increase due to increased scope 
of work. 

CIP Matrix for BCR 8-18-08.xls Page 14 of 16 8/18/2008 



SEMINOLE COUNTY 
ENVIRONMENTAL SERVICES
Capital Improvement Program

Blue Construction Complete
Purple Under Design
Green Under Construction
Orange CIP Consolidated
Red Deleted CIP
Cell Color Filled = Multi Year project requiring future funding. Projects with blue background project titles require funding beyond the 1st bond to be completed.

CIP CIP_Title
Original Plan

(FY 06 - FY 11)
Current Plan
(FY 06 - 13) Adjustment Program Comments

Legend Purpose:  
This table provides an overview of the execution and budget status of the projects in the Water/Wastewater Capital 
Improvement Program (CIP).  The color coding of the CIP Title indicates the stage of each project.  (See Legend).  
The budgetary comparison of the Original Plan and Current Plan show how each project budget has evolved since 
the FY06-11 Original Plan worth a total $332M to the Current Plan which adds out year requirements  in FY 12 & FY 
13 for a total compilation of approximately $380M through 2013.  

223101 RESIDENTIAL RECLAIM RETROFIT PH IV  $     20,405,133.06  $       6,686,491.82  $   (13,718,641.24) Neighborhood reclaimed water retrofit as 
required in CUP and effluent management 
plan.  Cost decrease due to evaluation 
during revalidation.

223201 RESIDENTIAL RECLAIM RETROFIT PH V  $     10,221,262.00  $       6,231,012.00  $     (3,990,250.00) Neighborhood reclaimed water retrofit as 
required in CUP and effluent management 
plan.  Cost decrease due to evaluation 
during revalidation.

227401 GREENWOOD RECLAIM PLANT RERATE  $       3,617,550.00  $     18,890,487.86  $     15,272,937.86 Upgrade  and rerate of the Greenwood 
Lakes WWTF.  Cost increase due to 
recommendations in the Wastewater 
Master Plan based on condition 
assessment of the facility.

243301 GWL RIB SITE RECLAIMED BOOSTER  $          805,938.75  $                         -    $        (805,938.75) Project deleted as recommended in the 
update of the Water Master Plan.

243501 INDIAN HILLS WTF UPGRADE  $          902,940.00  $       4,419,872.00  $       3,516,932.00 Upgrade of Indian Hills WTF.  Cost 
increase due to recommendations in the 
Water Master Plan and further 
investigations during revalidation.

247901 ORANGE BLVD RECLAIM MAIN  $       3,559,430.00  $       2,081,959.89  $     (1,477,470.11) Potable, wastewater, and reclaimed 
pipeline construction in conjunction with 
roadway improvements.  Project 
construction currently underway.  Cost 
reduction due to a favorable bid 
environment.  (Companion projects:  CIP 
207801 and CIP 217701)
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249801 CRA FERN PARK UTILITIES  $          931,093.00  $          708,585.89  $        (222,507.11) Utility relocation in conjunction with roadway
improvements.  Project construction 
currently underway.  Cost reduction due to 
a favorable bid environment.

250201 METER REPLACEMENT PROGRAM  $       3,701,710.50  $                         -    $     (3,701,710.50) Project Deleted from CIP.  Work will be 
performed by Operations.

253701 PUMP STATION ODOR CONTROL  $          560,673.50  $            13,781.24  $        (546,892.26) Installation of new odor control units at lift 
stations.  All future units will be installed 
under CIP82904.

254101 RING PLANT HOLDING TANK UPGRADE  $            16,732.00  $                         -    $          (16,732.00) Project completed in 2006 under budget.

254201 I-4/B1 RAMP US17-92 UTILITY FN242702  $            45,681.00  $            81,165.06  $            35,484.06 Utility relocation as part of roadway 
improvements.  Construction complete.

254202 I-4 SR 46 UTILITY FIN 407573  $          481,713.00  $       1,208,850.00  $          727,137.00 Utility relocation as part of roadway 
improvements.  Cost increase due to 
increased scope of work. 

255001 GREENWOOD LAKES WWTP MONITOR  $                         -    $            79,710.21  $            79,710.21 Design, construct, and install new controls 
at GWL WWTF

255201 WASTEWATER RECLAIM MASTER PLAN  $       2,938,234.00  $          969,230.24  $     (1,969,003.76) Update of Wastewater Master Plan 
completed in July 2007.  Next update not 
yet scheduled.

40100.999903.599998 Reserves for 
Contingency

 $                         -    $                         -   

40105.999915.599994 Reserve for Capital 
Improvements

 $        (449,401.00)  $        (449,401.00)

999999 MARKHAM RD RECLAIM MAIN  $       3,281,763.00  $       3,281,763.00 
332,122,519.50$  380,714,299.35 48,591,779.85
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CIP No. 00021701 – OVERSIZING/EXTENSIONS-WATER 
 
Account Number  Project #  Account Title  Amount 
40102.087879.560650  00021701  Oversizing/Extensions-Water  $287,571
40103.087880.560650  00021701  Oversizing/Extensions-Sewer  $287,572
Total      $575,143
 
 

1) Project Description or Change: To oversize and/or extend, as necessary, potable water, 
reclaimed water and sewer mains that are developer-constructed in support of the 
County’s Utility Master Plan Requirements.  Design and construction reimbursements to 
developers are via amendments to their utility agreements. 

 
2) Why the project cost estimate is changing?  Exhibit G work from developer 

agreements were added for Tesoro Townhome, Oviedo Parcel 16 and potential projects 
that are in the Development Review Process. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $416,044.00
Adjustment amount $575,143.00
Adjusted current year budget $991,187.00
Prior year Costs (FY 06 – 07) $758,214.98
Future years projected costs (FY 09 – 13) $3,000,000.00
Total $4,749,401.98

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2011 

 
5) Project Status:  Projects are under construction. 



  
 
 

CIP No. 00056601 – WATER PLANT REHABILITATIONS 
 
Account Number  Project #  Account Title  Amount 
40102.087879.560650  00056601  Water Plant Rehabilitations  $92,766.00 
 
 

1) Project Description or Change:  Project scope includes recommended upgrades to the 
County’s 15 existing Water Treatment Plants as recommended by the County’s Utility 
Master Plan and required for regulatory compliance. 

 
2) Why the project cost estimate is changing?  Costs adjustments based upon revalidation 

and condition assessment process. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $1,480,801.00
Adjustment amount $92,766.00
Adjusted current year budget $1,573,567.00
Prior year Costs (FY 06 – 07) $166,394.18
Future years projected costs (FY 09 – 13) $3,881,604.50
Total $5,621,565.68

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2012 

 
5) Project Status:  Projects are under design. 
 

  



 
CIP No. 00064501 – WATER DISTRIBUTION UPGRADES 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00064501  Water Distributions Upgrades  ($215,884) 
 
 

1) Project Description or Change:  Rehabilitation of existing County-wide water 
distribution systems.  This is an ongoing program to improve and sustain reliability of the 
water piping and valving within systems.  This work shall include installation of valves, 
system interconnections, and line looping. 

 
2) Why the project cost estimate is changing?   Savings based on updated information on 

the routing of the Lake Harriet Transmission Main project. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $1,640,375.00
Adjustment amount ($215,884.00)
Adjusted current year budget $1,424,491.00
Prior year Costs (FY 06 – 07) $288,890.55
Future years projected costs (FY 09 – 13) $4,479,185.50
Total $6,192,567.05

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2012 
 

5) Project Status:  Projects are under construction. 
  



 
 
CIP No. 00064606 – EAST LAKE DRIVE WATER MAIN 
 
Account Number  Project #  Account Title  Amount 
40102.087879.560650  00064606  East Lake Drive Water Main  ($92,438) 
 
 

1) Project Description or Change:  Design, permit and construct a new 12-inch water 
main in conjunction with the roadway construction project. 

 
2) Why the project cost estimate is changing?  Remainder of unencumbered funds is not 

needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $145,649.00
Adjustment amount ($92,438.00)
Adjusted current year budget $53,211.00
Prior year Costs (FY 06 – 07) $763,646.37
Future years projected costs (FY 09 – 13) $0.00
Total $816,857.37

 
4) Anticipated Project Schedule:   

Start Date:   
Finish Date:   

 
5) Project Status:  Project construction is complete. 

  



 
CIP No. 00065001 – LYNWOOD STORMWATER 
 
Account Number  Project #  Account Title  Amount 
40100.087805.560650  00065001  Lynwood Stormwater  ($10,279) 
 
 

1) Project Description or Change:  Project is to evaluate and improve stormwater 
retention pond at the Lynwood Water Treatment Plant. 

 
2) Why the project cost estimate is changing?  Project has been deleted and no further 

funding is needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $10,279.00
Adjustment amount ($10,279.00)
Adjusted current year budget $0.00
Prior year Costs (FY 06 – 07) $1,639.71
Future years projected costs (FY 09 – 13) $0.00
Total $1,639.71

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Deleted CIP 



 
CIP No. 00065101 – LAKE EMMA RD UTILITY ADJUST 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00065101  Lake Emma Rd Utility Adjust  ($88,986) 
 
 

1) Project Description or Change:  Design, permit and construct 12-inch and 10-inch 
water mains and 8-inch force main along Lake Emma Road between Sand Pond Road 
and Deerview Place. 

 
2) Why the project cost estimate is changing?  Project to be performed as part of a Public 

Works project.  Estimate of SCESD’s cost share has been reduced from earlier estimates. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $2,019,775.00
Adjustment amount ($88,986.00)
Adjusted current year budget $1,930,789.00
Prior year Costs (FY 06 – 07) $26,033.92
Future years projected costs (FY 09 – 13) $0.00
Total $1,956,822.92

 
4) Anticipated Project Schedule:  Will be based on roadway construction schedule. 

Start Date:  2007 
Finish Date:  2009 

 
5) Project Status:  Project is under construction. 
 

  



 
CIP No. 00065201 – MINOR ROADS UTILITY UPGRADES 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00065201  Minor Roads Utility Upgrades  $1,967,643 
 
 

1) Project Description or Change: Design, permitting and construction of adjustments to 
existing utilities during minor roadway improvements, stormwater improvements, 
intersection improvements and sidewalk improvements associated with Public Works 
Minor Roads Program. 

 
2) Why the project cost estimate is changing?  Projects to be performed as part of Public 

Works projects.  Additional funds needed for construction of utilities as part of Wekiva 
Interconnect and Bear Lake Road and Markham Woods Road projects. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $1,638,361.00
Adjustment amount $1,967,643.00
Adjusted current year budget $3,606,004.00
Prior year Costs (FY 06 – 07) $609,588.35
Future years projected costs (FY 09 – 13) $3,750,000.00
Total $7,965,592.35

 
4) Anticipated Project Schedule:  Will be based on roadway construction schedule. 

Start Date:  2006 
Finish Date:  2012 

 
5) Project Status:  Projects are under construction. 
 

  



   
CIP No. 00067201 – CR15 UTILITY ADJUSTMENTS 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00067201  CR15 Utility Adjustments  ($514,573) 
 
 

1) Project Description or Change: Design, permit and construct a 4-inch force main and 
10-inch water main between Maronda Way and Orange Blvd. in conjunction with 
roadway construction by Public Works. 

 
2) Why the project cost estimate is changing?  Project being performed as part of a Public 

Works project.  Project is currently under construction.  Cost reduction is due to 
favorable bidding environment. 
 

3) Project Budget Summary: 
Budget 

Current year (FY 08) budget $1,274,392.00
Adjustment amount ($514,573.00)
Adjusted current year budget $759,819.00
Prior year Costs (FY 06 – 07) $33,055.29
Future years projected costs (FY 09 – 13) $0.00
Total $792,874.29

 
4) Anticipated Project Schedule:  Will be based on roadway construction schedule. 

Start Date:  2006 
Finish Date:  2009 

 
5) Project Status:  Project is under construction. 
 

  



 
CIP No. 00082904 – PUMP STATION UPGRADES 
 
Account Number  Project #  Account Title  Amount 
40103.087880.560650  00082904  Pump Station Upgrades  ($1,753,520)
 
 

1) Project Description or Change:  Pump station upgrades include wet well rehabilitation, 
control panels, concrete pad repair, odor control and generators as needed. 

 
2) Why the project cost estimate is changing?  Further upgrades deferred to FY10. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $3,963,377.00
Adjustment amount ($1,753,520.00)
Adjusted current year budget $2,209,857.00
Prior year Costs (FY 06 – 07) $471,432.07
Future years projected costs (FY 09 – 13) $4,500,000.00
Total $7,181,289.07

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2011 

 
5) Project Status:  Projects are under construction. 
 

  



 
CIP No. 00083101 – COLLECTION SYSTEM UPGRADES 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00083101  Collection System Upgrades  ($388,974)
40103.087880.560650  00083101  Collection System Upgrades  ($205,269)
Total      ($594,243)
 
 

1) Project Description or Change:  Design, permit and construct improvements in the 
wastewater collection systems within all of the County’s service areas, including 
wastewater pump stations and transmission mains. 

 
2) Why the project cost estimate is changing?  Design work ongoing.  Construction 

deferred until FY10. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $1,204,088.00
Adjustment amount ($594,243.00)
Adjusted current year budget $609,845.00
Prior year Costs (FY 06 – 07) $24,462.07
Future years projected costs (FY 09 – 13) $3,522,823.00
Total $4,157,130.07

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2011 

 
5) Project Status:  Project is under design. 
 



 
CIP No. 00115701 – CHEMICAL FEED SYSTEM UPGRADE 
 
Account Number  Project #  Account Title  Amount 
40100.087805.56065  00115701  Chemical Feed System Upgrade  ($333,662) 
 
 

1) Project Description or Change:  This project will generate a set of design drawings and 
engineering specifications for a standard chemical storage and feed facility that will be 
applicable for currently planned and future upgrades to the water treatment plants. 

 
2) Why the project cost estimate is changing?  Standards for chemical systems have been 

developed and will be implemented under design improvements for specific water plants. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $608,193.00
Adjustment amount ($333,662.00)
Adjusted current year budget $274,531.00
Prior year Costs (FY 06 – 07) $267,309.69
Future years projected costs (FY 09 – 13) $0.00
Total $541,840.69

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Project is under construction.  Chemical feed standards have been 

completed are being incorporated into the designs of water plant improvements.  
Construction of chemical feed improvements is underway at the Greenwood Lakes and 
Country Club Water Treatment Plants.  

 



 
 
 
CIP No. 00164301 – YANKEE LK ALTERNATIVE WATER 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00164301  Yankee Lk Alternative Water  $2,942,338 
 
 

1) Project Description or Change:  Initial work is for planning the regional water 
treatment facility expansion to potable water treatment with regional partners.  Based on 
initial planning activities, a design package may be produced for the facility to treat to 
drinking water standards. 

 
2) Why the project cost estimate is changing?  Additional funding needed for planning 

work and participation costs. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $2,334,411.00
Adjustment amount $2,942,338.00
Adjusted current year budget $5,276,749.00
Prior year Costs (FY 06 – 07) $219,564.24
Future years projected costs (FY 09 – 13) $0.00
Total $5,496,313.24

 
4) Anticipated Project Schedule:  Project schedule is dependent upon outcome of CUP 

hearings and negotiations with the SJRWMD. 
Start Date:  2006 
Finish Date:  2008 

 
5) Project Status:  Project is under the planning phase. 
 



CIP No. 00164501 – EASTERN REGIONAL RECLAIMED 
 
Account Number  Project #  Account Title  Amount 
40103.087880.560650  00164501  Eastern Regional Reclaimed  $2,140,600 
 
 

1) Project Description or Change:  Interlocal agreement with City of Orlando for the 
design, permit and construction of a reclaimed transmission system along SR 434 and 
McCulloch Road and a storage and pumping system at the Iron Bridge Wastewater 
Treatment Plant to serve Seminole County, City of Oviedo, and UCF. 

 
2) Why the project cost estimate is changing?  Increase in cost based on latest projection 

from the City of Orlando. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $1,282,051.00
Adjustment amount $2,140,600.00
Adjusted current year budget $3,422,651.00
Prior year Costs (FY 06 – 07) $54,005.87
Future years projected costs (FY 09 – 13) $0.00
Total $3,476,656.87

 
4) Anticipated Project Schedule:  Payments made as invoices are received. 

Start Date:  2007 
Finish Date:  2008 

 
5) Project Status:  Construction is complete and project is in the close out phase. 
 



 
 
CIP No. 00164601 – OVIEDO/COUNTY RECLAIMED 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00164601  Oviedo/County Reclaimed  $625,000 
 
 

1) Project Description or Change:  Interlocal agreement with City of Oviedo for Oviedo 
to design, permit and construct a 24-inch reclaimed water transmission along McCulloch 
Road from Lockwood Boulevard to Old Lockwood Road and on Old Lockwood Road 
from McCulloch Road to Oviedo city limits at Lockwood Boulevard. 

 
2) Why the project cost estimate is changing?  Constructability issues required a portion 

of the reclaimed water main be relocated, which also required a redesign effort. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $214,948.00
Adjustment amount $625,000.00
Adjusted current year budget $839,948.00
Prior year Costs (FY 06 – 07) $12,872.32
Future years projected costs (FY 09 – 13) $0.00
Total $852,820.32

 
4) Anticipated Project Schedule:  Schedule is being set by the City of Oviedo and is under 

evaluation at this time. 
Start Date:   
Finish Date:   

 
5) Project Status:  Construction is complete and project is in the close out phase. 
 



 
 
 
CIP No. 00168801 – SE/LK HAYES WATER MAIN PH II 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00168801  SE/LK Hayes Water Main PH II  ($327,912) 
 
 

1) Project Description or Change:  Construct 9,000 feet of 24-inch potable water 
transmission main within Florida Power & Light easement (south of Chapman Road) 
from SR 426 to SR 434. 

 
2) Why the project cost estimate is changing?  Project design is complete and ready to 

bid.  Cost reduction based on revalidation. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $3,747,512.00
Adjustment amount ($327,912.00)
Adjusted current year budget $3,419,600.00
Prior year Costs (FY 06 – 07) $196,013.03
Future years projected costs (FY 09 – 13) $0.00
Total $3,615,613.03

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2009 

 
5) Project Status:  Project is proceeding to the bid phase. 
 

  



 
 
CIP No. 00178101 – BUNNEL RD UTILITY ADJUSTMENT 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00178101  Bunnel Rd Utility Adjustment  $70,934 
 
 

1) Project Description or Change:  Project scope includes relocation of 2,300 linear feet of 
8-inch water main along Bunnel Road and Eden Park Avenue in conjunction with 
roadway project. 

 
2) Why the project cost estimate is changing?  Project being performed as part of Public 

Works project with Eden Park Road water main.  Additional cost is for SCESD’s share of 
services during construction (SDC) services. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $366,163.00
Adjustment amount $70,934.00
Adjusted current year budget $437,097.00
Prior year Costs (FY 06 – 07) $1,830.00
Future years projected costs (FY 09 – 13) $0.00
Total $438,927.00

 
4) Anticipated Project Schedule:  Based on roadway construction schedule. 

Start Date:  2006 
Finish Date:  2011 

 
5) Project Status:  Project is proceeding to construction phase. 
 



 
 
 
CIP No. 00178301 – COUNTRY CLUB WELL 3 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00178301  Country Club Well 3  $50,000 
 
 

1) Project Description or Change:  Project will design improvements to the Country Club 
Water Treatment Plant.  Project will also include development of a disinfection by-
product (TTHM) reduction plan. 

 
2) Why the project cost estimate is changing?  Additional funds needed for the 

development of a disinfection by-product (TTHM) reduction plan. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $772,301.00
Adjustment amount $ 50,000.00
Adjusted current year budget $822,301.00
Prior year Costs (FY 06 – 07) $16,511.23
Future years projected costs (FY 09 – 13) $1,912,500.00
Total $2,751,312.23

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Developing plan and preliminary design evaluation is underway. 
 



 
 
 
CIP No. 00181201 – YANKEE LK RD RECLAIM MAIN 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00181201  Yankee Lk Rd Reclaim Main  ($56,158) 
40103.087880.560650  00181201  Yankee Lk Rd Reclaim Main  ($1,235,464) 
Total      ($1,291,622) 
 
 

1) Project Description or Change:  Design, permit, and construct 1,600 linear feet of 24-
inch reclaimed main from Longwood Markham Road and SR 46 to Yankee Lake Road 
and SR 46. 6,100 linear feet of 30-inch reclaimed main from the south side of SR 46 
north to Yankee Lake WRF. 

 
2) Why the project cost estimate is changing? Remainder of unencumbered funds is not 

needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $3,169,568.00
Adjustment amount ($1,291,622.00)
Adjusted current year budget $1,877,946.00 
Prior year Costs (FY 06 – 07) $658,338.11
Future years projected costs (FY 09 – 13) $0.00
Total $2,536,284.11

 
4) Anticipated Project Schedule:   

Start Date:  NA 
Finish Date:  NA 

 
5) Project Status:  Construction is complete.  Close out is occurring. 
 

  



 
CIP No. 00181601 – YANKEE LK SURFACE WATER PLANT 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00181601  Yankee Lk Surface Water Plant  $11,675,468 
Total      $11,675,468 
 
 

1) Project Description or Change:  Construct a Surface Water Treatment Plant to provide 
an augmented reclaimed water supply. 

 
2) Why the project cost estimate is changing?  Cost estimate increase based on revised 

design, construction bid price, plus contingency, plus additional professional services for 
permitting. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $45,534,915.00
Adjustment amount $11,675,468.00
Adjusted current year budget $57,210,383.00
Prior year Costs (FY 06 – 07) $2,085,257.72
Future years projected costs (FY 09 – 13) $0.00
Total $59,295,640.72

 
4) Anticipated Project Schedule:  Schedule is contingent upon receipt of Consumptive 

Use Permit from SJRWMD. 
Start Date:  2007 
Finish Date:  2011 

 
5) Project Status:  Project is under permitting. 
 



 
 
CIP No. 00182801 – SR426-SR434 PUMP STATION 
 
Account Number  Project #  Account Title  Amount 
40103.087880.560650  00182801  SR426-SR434 Pump Station  ($605,210) 
 
 

1) Project Description or Change:  Project is a new master sanitary pump station to serve 
the area south of State Road 426 at the intersection of Tuskawilla Road and Clifton Park. 

 
2) Why the project cost estimate is changing?  Project has been constructed and no 

further funding is needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $605,210.00
Adjustment amount ($605,210.00)
Adjusted current year budget $0.00
Prior year Costs (FY 06 – 07) $139,990.00
Future years projected costs (FY 09 – 13) $0.00
Total $139,990.00

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Project is deleted. 
 



 
 
CIP No. 00182901 – GREENWOOD LK BOOSTER STATION 
 
Account Number  Project #  Account Title  Amount 
40103.087880.560650  00182901  Greenwood Lk Booster Station  ($39,957) 
 
 

1) Project Description or Change:  Design, permit and construct a second 1.75 million 
gallon reclaimed water storage tank at the Greenwood Lakes Rapid Infiltration Basins 
site. 

 
2) Why is the project cost estimate changing?   Remainder of unencumbered funds is not 

needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $257,233.00
Adjustment amount ($39,957.00)
Adjusted current year budget $217,276.00
Prior year Costs (FY 06 – 07) $1,693,325.45
Future years projected costs (FY 09 – 13) $0.00
Total $1,910,601.45

 
4) Anticipated Project Schedule:   

Start Date:  NA 
Finish Date:  NA 

 
5) Project Status:  Construction is complete. 
 

  



 
CIP No.  00193201 – FIRE FLOW IMPROVEMENTS 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00193201  Fire Flow Improvements  $522,386 
 
 

1) Project Description or Change:  Design, permit and construct water system 
improvements to support installation of new fire hydrants. Replace existing fire hydrants 
that are obsolete, inoperable and undersized. 

 
2) Why is the project cost estimate changing? Projects have been bid and remaining 

project estimates have been revised based on rising material costs and project budget 
requires adjustment based on awards and revised estimates. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $717,204.00
Adjustment amount $522,386.00
Adjusted current year budget $1,239,590.00
Prior year Costs (FY 06 – 07) $119,058.19
Future years projected costs (FY 09 – 13) $0.00
Total $1,358,648.19

 
4) Anticipated Project Schedule:   

Start Date:  2006  
Finish Date:  2009 

 
5) Project Status:  Project is under construction. 
 



 
CIP No. 00193301 – LK MONROE GROUND STORAGE TANK 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00193301  Lk Monroe Ground Storage Tank  ($1,123,536) 
 
 

1) Project Description or Change: Rehabilitation of Lake Monroe Water Treatment Plant 
including ground storage tank, high service pumps and controls. 

 
2) Why is the project cost estimate changing?  Well No. 1R has been rehabilitated.  

Rehabilitation of ground storage tank has been eliminated. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $1,386,375.00
Adjustment amount ($1,123,536.00)
Adjusted current year budget $262,839.00
Prior year Costs (FY 06 – 07) $19,786.29
Future years projected costs (FY 09 – 13) $0.00
Total $282,625.29

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Construction is complete. 
 

  



 
 
CIP No. 00193601 – BEAR LK RD WATER INTERCONNECT 
 
Account Number  Project #  Account Title  Amount 
40102.087879.560650  00193601  Bear Lk Rd Water Interconnect  $347,977 
 
 

1) Project Description or Change:  Design and construct water main interconnect with 
Orange County at Bear Lake Woods Road 

 
2) Why is the project cost estimate changing? Initial planning of the project was 

dependent upon approximate locations of existing Orange County water mains.  Upon 
verification of existing water mains,  it was determined that Seminole County will need 
to construct additional transmission mains and jack and bore under SR 436 by Seminole 
County to complete the interconnect with Orange County. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $377,627.00
Adjustment amount $347,977.00
Adjusted current year budget $725,604.00
Prior year Costs (FY 06 – 07) $0.00
Future years projected costs (FY 09 – 13) $0.00
Total $725,604.00

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2009 

 
5) Project Status:  Project is under design. 
 

  



 
CIP No. 00194101 – AUTOMATED VALVE INSTALLATIONS 
 
Account Number  Project #  Account Title  Amount 
40100.087805.560650  00194101  Automated Valve Installations  ($88,670) 
 
 

1) Project Description or Change:  Project scope is to design and install automatic valves 
and metering for critical locations within water mains, force mains and reclaimed mains. 

 
2) Why is the project cost estimate changing?  Project has been deleted and no further 

funding is needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $93,547.00
Adjustment amount ($88,670.00)
Adjusted current year budget $4,877.00
Prior year Costs (FY 06 – 07) $3,689.22
Future years projected costs (FY 09 – 13) $0.00
Total $8,566.22

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Deleted CIP. 
 

  



 
 
CIP No. 00194901 – SAND LAKE RD FORCE MAIN ADJUST 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00194901  Sand Lake Rd Force Main Adjust  ($115,187) 
 
 

1) Project Description or Change:  Design, permit and construct a 6-inch force main on 
Sand Lake Road in conjunction with County roadway improvements. 

 
2) Why is the project cost estimate changing?  Project has been deleted and no further 

funding is needed. 
 
  

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $122,639.00
Adjustment amount ($115,187.00)
Adjusted current year budget $7,452.00
Prior year Costs (FY 06 – 07) $0.00
Future years projected costs (FY 09 – 13) $0.00
Total $7,452.00

 
4) Anticipated Project Schedule:  Beyond 2013. 

Start Date:   
Finish Date:   

 
5) Project Status:  Deleted CIP. 
 



 
CIP No. 00195201 – YANKEE LK PLANT EXPANSION/RERATE 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00195201  Yankee Lk Plant Expansion/Rerate  ($4,597,390) 
40103.087880.560650  00195201  Yankee Lk Plant Expansion/Rerate  ($1,185,442) 
Total      ($5,782,832) 
 
 

1) Project Description or Change:  Phase 1: Construction of diffusers, slide gates, 
equalization basin, sludge treatment improvements and sludge dewatering system.  Phase 
II A & B: Construction of pretreatment upgrade, additional equalization basin, expansion 
of biological process, and expansion of sludge treatment system. 

 
2) Why is the project cost estimate changing?  Based on current flow projections and the 

modifications to the Greenwood Lakes WRF, the requirement to increase the capacity to 
5.0 MGD has been postponed.  Phase II has been split into Part A and B projects. Part A 
is reduced in scope to provide upgrades to the operating capability of the facility without 
increasing the capacity. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $20,690,558.00
Adjustment amount ($5,782,832.00)
Adjusted current year budget $14,907,726.00
Prior year Costs (FY 06 – 07) $1,344,946.15
Future years projected costs (FY 09 – 13) $8,552,277.00
Total $24,804,949.15

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2010 

 
5) Project Status:  Phase I is under construction.  Phase II A is under design. 
 



 
 
CIP No. 00195501 – WATER QUALITY IMPROVEMENTS 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00195501  Water Quality Improvements  $49,956 
 
 

1) Project Description or Change:  Evaluation of primary and secondary water quality 
characteristics in existing distribution system and design and construction of water 
system modifications and additions to improve water quality. 

 
2) Why is the project cost estimate changing?  Additional funds are necessary to support 

tasks related to disinfection by-products. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $112,292.00
Adjustment amount $49,956.00
Adjusted current year budget $162,248.00
Prior year Costs (FY 06 – 07) $142,398.43
Future years projected costs (FY 09 – 13) $0.00
Total $304,646.43

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:   Project is continuing with a projected completion of August 2009. 



 
CIP No. 00195701 – WATER  QUALITY PLANT UPGRADES 
 
Account Number  Project #  Account Title  Amount 
40100.087805.560650  00195701  Water Quality Plant Upgrades  ($39,075)
40105.087817.560650  00195701  Water Quality Plant Upgrades  ($134,547)
Total      ($173,622)
 
 

1) Project Description or Change:  Design, permit and construct improvements to meet 
compliance with existing and future regulations regarding water quality and disinfection 
by-products while simultaneously improving drinking water aesthetic characteristics. 

 
2) Why is the project cost estimate changing?  Project scope is being focused on 

preliminary design evaluations to be performed in FY08/09.   
 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $2,069,687.00
Adjustment amount ($173,622.00)
Adjusted current year budget $1,896,065.00
Prior year Costs (FY 06 – 07) $1,483,637.29
Future years projected costs (FY 09 – 13) $40,594,852.00
Total $43,974,554.29

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2008 

 
5) Project Status:  Phase 2 of the Water Quality Master Plan is underway with scheduled 

completion in December 2008. 
 



 
CIP No. 00199901 – GREENWOOD LK SLUDGE SYSTEM 
 
Account Number  Project #  Account Title  Amount 
40100.087805.560650  00199901  Greenwood Lk Sludge System  ($258,372) 
 
 

1) Project Description or Change:  The purpose of this project is to improve the sludge 
(biosolids) dewatering system, conveying equipment and electrical facilities at the 
Greenwood Lakes Wastewater Treatment Facility 

 
2) Why is the project cost estimate changing. Remainder of unencumbered funds is not 

needed. 
  
 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $667,471.00
Adjustment amount ($258,372.00)
Adjusted current year budget $409,099.00
Prior year Costs (FY 06 – 07) $363,993.20
Future years projected costs (FY 09 – 13) $0.00
Total $773,092.20

 
4) Anticipated Project Schedule:   

Start Date:  2006   
Finish Date:  2009 

 
5) Project Status:  Project is under construction and proceeding to substantial completion. 
 



 
 
CIP No. 00200901 – AAA DR RECLAIMED WATER MAIN 
 
Account Number  Project #  Account Title  Amount 
40103.087880.560650  00200901  AAA Dr Reclaimed Water Main  ($560,868) 
 
 

1) Project Description or Change:  Project scope entails design, permitting and installation 
of 3,200 linear feet of 8-inch reclaim water main along AAA Drive from International 
Parkway to the end of AAA Drive. 

 
2) Why is the project cost estimate changing?  Project has been deleted. 

 
  

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $560,868.00
Adjustment amount ($560,868.00)
Adjusted current year budget $0.00
Prior year Costs (FY 06 – 07) $0.00
Future years projected costs (FY 09 – 13) $0.00
Total $0.00

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Deleted CIP. 
 



 
 

CIP No. 00201101 – CONSUMPTIVE USE PERMIT 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00201101  Consumptive Use Permit  $198,397 
 
 

1) Project Description or Change:  Permitting activities to consolidate the County’s CUPs 
for the Northwest, Northeast, Southeast and Southwest service areas. 

 
2) Why is the project cost estimate changing?  Additional funds needed for ongoing 

professional permitting services for the groundwater CUP application to the SJRWMD. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $634,035.00
Adjustment amount $198,397.00
Adjusted current year budget $832,432.00
Prior year Costs (FY 06 – 07) $1,415,803.52
Future years projected costs (FY 09 – 13) $0.00
Total $2,248,235.52

 
4) Anticipated Project Schedule:  Schedule is dependent upon resolution of CUP requests 

for additional information from SJRWMD. 
Start Date:  2006 
Finish Date:  2009 

 
5) Project Status:  Project is under permitting. 
 

  



 
 

CIP No. 00201201 – EMERGENCY POWER SYSTEMS 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00201201  Emergency Power Systems  ($415,900) 
 
 

1) Project Description or Change:  Provide generator power for critical pump stations and 
well sites to allow for continuous operation during power outages. 

 
2) Why is the project cost estimate changing?  Remainder of unencumbered funds is not 

needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $888,287.00
Adjustment amount ($415,900.00)
Adjusted current year budget $472,387.00
Prior year Costs (FY 06 – 07) $1,050,882.38
Future years projected costs (FY 09 – 13) $0.00
Total $1,523,269.38

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2010 

 
5) Project Status:  Project is complete. 
 



 
 

 
CIP No. 00201501 – POTABLE WELL IMPROVEMENTS 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00201501  Potable Well Improvements  $133,364 
 
 

1) Project Description or Change:  Project scope encompasses the 46 existing 
groundwater production wells that supply the existing water treatment facilities.  The 
project will include well head protection improvements, modifications and upgrades. 

 
2) Why the project cost estimate is changing?   Funding is needed to perform capacity 

restoration work at Markham Regional WTP and Indian Hills WTP well fields   
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $744,356.00
Adjustment amount $133,364.00
Adjusted current year budget $877,720.00
Prior year Costs (FY 06 – 07) $540,309.52
Future years projected costs (FY 09 – 13) $517,500.00
Total $1,935,529.52

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2009 

 
5) Project Status:  Project is under construction. 
 
 



 
CIP No. 00203101 – SECURITY IMPROVEMENTS 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00203101  Security Improvements  ($199,058) 
 
 

1) Project Description or Change:  After September 11, 2001, Seminole County 
Environmental Services Division (SCESD) took an aggressive approach to protecting the 
water system infrastructure and installed a security system designed to provide access 
control and real-time monitoring of all water plants.  This project is intended to further 
enhance the capability and cost-effectiveness of the existing system, and provide design 
standards for future facilities. 

 
2) Why the project cost estimate is changing?  Cost reduction based upon standardizing 

security specifications. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $585,199.00
Adjustment amount ($199,058.00)
Adjusted current year budget $386,141.00
Prior year Costs (FY 06 – 07) $281,109.02
Future years projected costs (FY 09 – 13) $267,450.00
Total $934,700.02

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2010 

 
5) Project Status:  Project is under construction. 
 



 
CIP No. 00203201 – FWS WATER DISTRB UPGRADES 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00203201  FWS Water Distrib Upgrades  ($688,538) 
40102.087879.560650  00203201  FWS Water Distrib Upgrades  ($960,604) 
Total      ($1,649,142) 
 
 

1) Project Description or Change:  Design, permit and construct distribution system 
upgrades to Apple Valley, Meredith Manor, Dol Ray Manor, Druid Hills and Lake 
Harriet service areas to bring these systems in compliance with County standards. 

 
2) Why the project cost estimate is changing?   Project scope is being reduced to focus on 

the Apple Valley service area. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $2,249,793.00
Adjustment amount ($1,649,142.00)
Adjusted current year budget $600,651.00
Prior year Costs (FY 06 – 07) $42,828.53
Future years projected costs (FY 09 – 13) $1,652,048.00
Total $2,295,527.53

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2009 

 
5) Project Status:  Project is under design. 
 



 
 

CIP No. 00203301 – FWS WATER PLANT UPGRADES 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00203301  FWS Water Plant Upgrades  $190,912 
 
 

1) Project Description or Change:  Design and construct water treatment plant upgrades to 
Apple Valley and decommission Meredith Manor, Dol Ray Manor, Lake Brantley, Druid 
Hills and Lake Harriet plants. 

 
2) Why the project cost estimate is changing?  Project scope was modified to add two 

preliminary design alternatives for the Apple Valley system.   
 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $1,427,059.00
Adjustment amount $190,912.00
Adjusted current year budget $1,617,971.00
Prior year Costs (FY 06 – 07) $42,950.93
Future years projected costs (FY 09 – 13) $262,511.00
Total $1,923,432.93

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2011 

 
5) Project Status:  Project is under design. 
 



 
 
CIP No. 00204001 – TRI-PARTY OPTIMIZATION PROGRAM 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00204001  Tri-Party Optimization Program  $287,652
 
 

1) Project Description or Change:  Cooperative project with Cities of Lake Mary and 
Sanford to optimize the storage and distribution of reclaimed water. 

 
2) Why the project cost estimate is changing?  Payment is anticipated to be required 

earlier than previously scheduled.  Additional funding is required due to additional scope 
for treatment components required by the Florida Department of Environmental 
Protection for the Mill Creek project. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $1,072,850.00
Adjustment amount $287,652.00
Adjusted current year budget $1,360,502.00
Prior year Costs (FY 06 – 07) $16,004.01
Future years projected costs (FY 09 – 13) $1,150,000.00
Total $2,526,506.01

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2009 

 
5) Project Status:  Project is ongoing. 
 



 
CIP No. 00207801 – ORANGE BLVD UTILITY ADJUSTMENT 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00207801  Orange Blvd Utility Adjustment  ($1,478,045) 
 
 

1) Project Description or Change:  Design, permit and construct 24-inch, 16-inch and 12-
inch water main, 16-inch and 8-inch force main and 20-inch and 16-inch reclaimed water 
main between CR 46A and SR 46.  (Note: this is one of three CIPs for this project) 

 
2) Why the project cost estimate is changing? Adjustment to match actual costs for 

construction, construction management and construction modifications. Cost reduction is 
due to a favorable bidding environment. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $3,596,272.00
Adjustment amount ($1,478,045.00)
Adjusted current year budget $2,118,227.00
Prior year Costs (FY 06 – 07) $77,917.76
Future years projected costs (FY 09 – 13) $0.00
Total $2,196,144.76

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2010 

 
5) Project Status:  Project is under construction. 
 

  



 
 

 
CIP No. 00216501 – ELDER RD/ORANGE BLVD WATER MAIN 
 
Account Number  Project #  Account Title  Amount 
40102.087879.560650  00216501  Elder Rd/Orange Blvd Water 

Main 
 $274,603 

 
 

1) Project Description or Change:  Design, permit and construct approximately 5,500 
linear feet of 12-inch potable water main and 6,300 linear feet of 10-inch sanitary force 
main along Elder Road and Orange Boulevard and approximately 4,500 linear feet of 8-
inch potable water mains along Kastner Place and Dolgner Street. 

 
2) Why the project cost estimate is changing?  Project design completed.  Awaiting 

Progress Energy agreement and then project will be bid.  Change in cost is based on 
increase of pipe material cost. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $3,124,712.00
Adjustment amount $274,603.00
Adjusted current year budget $3,399,315.00
Prior year Costs (FY 06 – 07) $113,513.90
Future years projected costs (FY 09 – 13) $0.00
Total $3,512,828.90

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2010 

 
5)  Project Status:  Project will proceed to bidding. 
 



 
 

CIP No. 00216601 – MARKHAM PLANT WELLS 4 & 5 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00216601  Markham Plant Wells 4 & 5  $123,326
 
 

1) Project Description or Change:  Design, permit and construct two Floridian aquifer 
wells and associated yard piping, electrical and control systems. 

 
2) Why the project cost estimate is changing?  Bid results for Well No. 4 exceeded 

estimated project costs. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $2,003,807.00
Adjustment amount $123,326.00
Adjusted current year budget $2,127,133.00
Prior year Costs (FY 06 – 07) $91,743.24
Future years projected costs (FY 09 – 13) $0.00
Total $2,218,876.24

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2009 

 
5) Project Status:  Well No. 4 is under construction. 
 



 
 

CIP No. 00216701 – MARKHAM PLANT H2S TREATMENT 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00216701  Markham Plant H2S Treatment  ($313,615) 
40102.087879.560650  00216701  Markham Plant H2S Treatment  $114,679 
Total      ($198,936) 
 
 

1) Project Description or Change:  Design, permit and construct ozone system to remove 
hydrogen sulfide, new chemical feed systems, ground storage tank, electrical upgrades, 
raw water main from Heathrow WTP well field, property acquisition, security upgrades, 
new generator and yard piping, electrical and control systems. 

 
2) Why the project cost estimate is changing?  Cost adjusted based upon revalidation. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $3,413,048.00
Adjustment amount ($198,936.00)
Adjusted current year budget $3,214,112.00
Prior year Costs (FY 06 – 07) $703,680.20
Future years projected costs (FY 09 – 13) $23,208,738.42
Total $27,126,530.62

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2011 

 
5) Project Status:  Project is under design. 
 



 
 

CIP No. 00216901 – LONGPOND ROAD WATER MAIN 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00216901  Longpond Road Water Main  ($70,720) 
 
 

1) Project Description or Change:  Design, permit and construct 4,100 linear feet of new 
16-inch water main along Long Pond Road from Northwest/Northeast PWS interconnect 
to Markham Woods Road. 

 
2) Why the project cost estimate is changing?  Cost reduction due to favorable bidding 

environment. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $971,154.00
Adjustment amount ($70,720.00)
Adjusted current year budget $900,434.00
Prior year Costs (FY 06 – 07) $150,056.46
Future years projected costs (FY 09 – 13) $0.00
Total $1,050,490.46

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2009 

 
5) Project Status:  Project is under construction. 
 



 
CIP No. 00217101 – HEATHROW BLVD RECLAIMED MAIN 
 
Account Number  Project #  Account Title  Amount 
40103.087880.560650  00217101  Heathrow Blvd Reclaimed Main  $1,037,749 
 
 

1) Project Description or Change: Design, permit and construct a 16-inch reclaimed water 
main along CR 46A from International Parkway to Orange Boulevard along Heathrow 
Boulevard and a 12-inch main from Orange Boulevard to Bridgewater Drive. 

 
2) Why the project cost estimate is changing?  Project in design.  Cost increase resulting 

from pipeline route realignment due to easement conflicts.   
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $3,596,029.00
Adjustment amount $1,037,749.00
Adjusted current year budget $4,633,778.00
Prior year Costs (FY 06 – 07) $262,921.69
Future years projected costs (FY 09 – 13) $0.00
Total $4,896,699.69

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2009 

 
5) Project Status:  Project is under design. 
 

  



 
 

CIP No. 00217201 – RESIDENTIAL RECLAIM RETRO PH II 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00217201  Residential Reclaim Retro Ph II  $167,281 
40103.087880.560650  00217201  Residential Reclaim Retro Ph II  $2,528,760 
Total      $2,696,041 
 
 

1) Project Description or Change:  Design, permit and construct reclaimed water 
distribution system to retrofit the Alaqua Lakes subdivision with reclaimed water service 
for an estimated groundwater offset of 0.62 mgd. 

 
2) Why the project cost estimate is changing?  Project design is complete.  Awaiting 

easements from property owners and Homeowner’s Association.  Project costs increase 
due to additional transmission piping along Markham Woods Road, road crossing and 
realignment of pipe due to easement conflicts. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $7,560,837.00
Adjustment amount $2,696,041.00
Adjusted current year budget $10,256,878.00
Prior year Costs (FY 06 – 07) $493,658.54
Future years projected costs (FY 09 – 13) $0.00
Total $10,750,536.54

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2009 

 
5) Project Status:  Project is under design. 
 



 
 

CIP No. 00217301 – RESIDENTIAL RECLAIM RETRO PH 1 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00217301  Residential Reclaim Retro Ph I  ($27,367) 
40103.087880.560650  00217301  Residential Reclaim Retro Ph I  ($153,721) 
Total      ($181,088) 
 
 

1) Project Description or Change:  Design, permit and construct reclaimed water 
distribution system to retrofit Heathrow Woods, Magnolia Plantation, Bristol Park, 
Chestnut Hill and East Camden subdivisions with reclaimed water service for an 
estimated groundwater offset of 1.09 mgd. 

 
2) Why the project cost estimate is changing?  Remainder of unencumbered funds are not 

needed 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $3,062,327.00
Adjustment amount ($181,088.00)
Adjusted current year budget $2,881,239.00
Prior year Costs (FY 06 – 07) $6,002,437.73
Future years projected costs (FY 09 – 13) $0.00
Total $8,883,676.73

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Construction is complete. 



 
 

CIP No. 00217401 – LONGWOOD/MARKHAM RD UTILITIES 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00217401  Longwood/Markham Rd Utilities  ($3,178,781) 
 
 

1) Project Description or Change:  Design, permit and construct a 12-inch water main, 8-
inch force main and 24-inch reclaimed water main along Longwood Markham Road 
between Markham Road and State Road 46. Design, permit and construct a 24-inch 
reclaimed water main along Markham Road from Longwood Markham Road to Lake 
Markham Road. 

 
2) Why the project cost estimate is changing?  Project is constructed in conjunction with 

an adjacent subdivision development via the Exhibit G process. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $7,618,687.00
Adjustment amount ($3,178,781.00)
Adjusted current year budget $4,439,906.00
Prior year Costs (FY 06 – 07) $100,158.55
Future years projected costs (FY 09 – 13) $0.00
Total $4,540,064.55

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2009 

 
5) Project Status:  Project is under construction. 
 



 
CIP No. 00217601 – NW RECLAIM AUGMENTATION WELLS 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00217601  NW Reclaim Augmentation Wells  ($293,218) 
40103.087880.560650  00217601  NW Reclaim Augmentation Wells  ($180,005) 
Total      ($473,223) 
 
 

1) Project Description or Change:  Design, permit and construction of augmentation 
source for reclaimed water prior to implementation of surface water augmentation. 

 
2) Why the project cost estimate is changing?  Remainder of unencumbered funds is not 

needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $581,626.00
Adjustment amount ($473,223.00)
Adjusted current year budget $108,403.00
Prior year Costs (FY 06 – 07) $53,019.79
Future years projected costs (FY 09 – 13) $0.00
Total $161,422.79

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Delete CIP. 
 



 
CIP No. 00217701 – ORANGE BLVD UTILITY ADJUSTMENT 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00217701  Orange Blvd Utility Adjustment  ($916,496) 
 
 

1) Project Description or Change:  Design, permit and construct 24-inch, 16-inch and 12-
inch water main, 16-inch and 8-inch force main and 20-inch and 16-inch reclaimed water 
main between CR 46A and SR 46. (Note: this is one of three CIPs for this project) 

 
2) Why the project cost estimate is changing?   Adjustment to match actual costs for 

construction, construction management and construction modifications. Cost reduction is 
due to a favorable bidding environment. 

 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $3,017,871.00
Adjustment amount ($916,496.00)
Adjusted current year budget $2,101,375.00
Prior year Costs (FY 06 – 07) $85,759.27
Future years projected costs (FY 09 – 13) $0.00
Total $2,187,134.27

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2010 

 
5) Project Status:  Project is under construction. 
 

  



 
 

 
CIP No. 00218001 – SYLVAN LAKE ROAD FORCE MAIN 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00218001  Sylvan Lake Road Force Main  ($114,038) 
40103.087880.560650  00218001  Sylvan Lake Road Force Main  ($32,951) 
      ($146,989) 
 
 

1) Project Description or Change:  Design, permit and construct approximately 7,900 feet 
of 12-inch force main along Lake Markham Road from SR 46 to Markham Road. 

 
2) Why the project cost estimate is changing?  Remainder of unencumbered funds is not 

needed.  
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $360,762.00
Adjustment amount ($146,989.00)
Adjusted current year budget $213,773.00
Prior year Costs (FY 06 – 07) $39,196.88
Future years projected costs (FY 09 – 13) $0.00
Total $252,969.88

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Deleted CIP. 
 

  



 
 

CIP No. 00218301 – NW COLLECTION SYSTEM UPGRADES 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00218301  NW Collection System Upgrades  ($48,915) 
 
 

1) Project Description or Change:  Design and construct 5,200 linear feet of 12-inch force 
main along Orange Boulevard from Indiana Street to Maryland Avenue.  Design and 
construct 2,900 linear feet of 8-inch force main along Orange Boulevard from Dolgner 
Street to Oregon Street. 

 
2) Why the project cost estimate is changing?  Based upon updated Utilities Master Plan, 

project implementation will be deferred until 2010.    
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $158,968.00
Adjustment amount ($48,915.00)
Adjusted current year budget $110,053.00
Prior year Costs (FY 06 – 07) $0.00
Future years projected costs (FY 09 – 13) $1,880,393.15
Total $1,990,446.15

 
4) Anticipated Project Schedule:  Project is scheduled to start in 2010. 

Start Date:   
Finish Date:   

 
5) Project Status:    Project is being deferred to 2010. 

  



 
 

CIP No. 00227401 – GREENWOOD RECLAIM PLANT RERATE 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00227401  Greenwood Reclaim Plant Rerate  ($1,149,784) 
 
 

1) Project Description or Change:  Design and construct modifications to the Greenwood 
Lakes Wastewater Treatment Facility including pumps, oxidation ditch improvements, 
chlorine contact chamber improvements, electrical controls tied into SCADA. Plant to be 
re-rated to 3.0 MGD. 

 
2) Why the project cost estimate is changing?   Project cost estimate has been adjusted 

based on preliminary design effort.  Plant will be upgraded in late 2009 to meet FDEP 
Class I reliability for an average daily flow of 3.0 mgd. 

 
3) Project Budget Summary: 

 
Budget 

Current year (FY 08) budget $3,748,893.00
Adjustment amount ($1,149,784.00)
Adjusted current year budget $2,599,109.00
Prior year Costs (FY 06 – 07) $91,959.36
Future years projected costs (FY 09 – 13) $16,199,419.50
Total $18,890,487.86

 
4) Anticipated Project Schedule:   

Start Date:  2007 
Finish Date:  2010 

 
5) Project Status:  Project is under design. 
 

 



 
 

CIP No. 00243501 – INDIAN HILLS WATER PLANT UPGRADE 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00243501  Indian Hills Water Plant Upgrade  ($641,201) 
 
 

1) Project Description or Change:  Design, permit and construct improvements to Indian 
Hills WTP. 

 
2) Why the project cost estimate is changing?  Cost savings realized during revalidation 

process including need for land acquisition. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $1,191,202.00
Adjustment amount ($641,201.00)
Adjusted current year budget $550,001.00
Prior year Costs (FY 06 – 07) $0.00
Future years projected costs (FY 09 – 13) $3,869,871.00
Total $4,419,872.00

 
4) Anticipated Project Schedule:   

Start Date:  2008 
Finish Date:  2012 

 
5) Project Status:  Project is under design 
 

  



 
 

CIP No. 00247901 – ORANGE BLVD UTILITY ADJUSTMENT 
 
Account Number  Project #  Account Title  Amount 
40105.087817.560650  00247901  Orange Blvd Utility Adjustment  ($263,961) 
 
 

1) Project Description or Change:  Design, permit and construct 24 inch, 16 inch and 12 
inch water main, 16 inch and 8 inch force main and 20 inch and 16 inch reclaimed water 
main between CR 46A and SR 46. (Note: this is one of 3 CIP’s for this project) 

 
2) Why the project cost estimate is changing?   Adjustment to match actual costs for 

construction, construction management and construction modifications. Cost reduction is 
due to a favorable bidding environment. 

 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $2,327,156.00
Adjustment amount (263,961.00)
Adjusted current year budget $2,063,195.00
Prior year Costs (FY 06 – 07) $18,764.89
Future years projected costs (FY 09 – 13) $0.00
Total $2,081,959.89

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2010 

 
5) Project Status:  Project is under construction. 
 



 
 

CIP No. 00249801 – CRA FERN PARK UTILITIES 
 
Account Number  Project #  Account Title  Amount 
40102.087879.560650  00249801  CRA Fern Park Utilities  ($64,554) 
40103.087880.560650  00249801  CRA Fern Park Utilities  ($42,274) 
Total      ($106,828) 
 
 

1) Project Description or Change:  Construction of new water and sewer mains built in 
conjunction with CRA project along US 17/92. 

 
 
2) Why the project cost estimate is changing? Actual construction costs were less than 

estimated due to favorable bidding environment.  
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $606,893.00
Adjustment amount ($106,828.00)
Adjusted current year budget $500,065.00
Prior year Costs (FY 06 – 07) $208,520.89
Future years projected costs (FY 09 – 13) $0.00
Total $708,585.89

 
4) Anticipated Project Schedule:   

Start Date:  2006 
Finish Date:  2009 

 
5) Project Status:  Project is under construction. 
 



 
 

CIP No. 00254101 – RING PLANT HOLDING TANK UPGRADE 
 
Account Number  Project #  Account Title  Amount 
40100.087805.560650  0254101  Ring Plant Holding Tank Upgrade  ($16,732) 
 
 

1) Project Description or Change:  Project is complete. 
 
2) Why the project cost estimate is changing?  Project has been completed and no further 

funding is needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $16,732.00
Adjustment amount (16,732.00)
Adjusted current year budget $0.00
Prior year Costs (FY 06 – 07) $0.00
Future years projected costs (FY 09 – 13) $0.00
Total $0.00

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Project is complete. 
 



 
 

CIP No. 00254201 – I-4/B1 RAMP US17-92 UTILITY FN 
 
Account Number  Project #  Account Title  Amount 
40100.087805.560650  00254201  I-4/B1 Ramp US 17-92 Utility FN  ($291,024) 
 
 

1) Project Description or Change:   Joint project agreement with the Florida Department 
of Transportation (FDOT) for relocation of existing utilities within the new interchange 
area of US 17/92 Ramp B1. 

 
2) Why the project cost estimate is changing?  Project construction has been completed 

and awaiting closeout documentation from FDOT.   
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $297,539.00
Adjustment amount ($291,024.00)
Adjusted current year budget $6,515.00
Prior year Costs (FY 06 – 07) $74,650.06
Future years projected costs (FY 09 – 13) $0.00
Total $81,165.06

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Project complete. 
 

  
 



 
 

CIP No. 00255201 – WASTEWATER/RECLAIM MASTER PLAN 
 
Account Number  Project #  Account Title  Amount 
40100.087805.560650  00255201  Wastewater/Reclaim Master Plan  ($154,658) 
 
 

1) Project Description or Change:  Prepare a sanitary sewer/reclaimed Utility Master Plan, 
conduct studies and to prepare recommended improvements to ensure adequate systems 
for the future and maximize reclaim availability/usage. 

 
2) Why the project cost estimate is changing? Remainder of unencumbered funds is not 

needed. 
 

3) Project Budget Summary: 
 

Budget 
Current year (FY 08) budget $200,006.00
Adjustment amount ($154,658.00)
Adjusted current year budget $45,348.00
Prior year Costs (FY 06 – 07) $923,882.24
Future years projected costs (FY 09 – 13) $0.00
Total $969,230.24

 
4) Anticipated Project Schedule:   

Start Date:  N/A 
Finish Date:  N/A 

 
5) Project Status:  Project is complete. 
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2008-R- BUDGET AMENDMENT REQUEST 
 
TO: Seminole County Board of County Commissioners 
FROM: Department of Fiscal Services 
SUBJECT: Budget Amendment Resolution  
 Department:  Environmental Services 
 Fund(s):  Water and Sewer Funds          
PURPOSE: Adjustment of capital project funding based on Project 

Consultant’s Re-validation. 
    
ACTION: Approval and authorization for the Chairman to execute Budget Amendment Resolution.  
In accordance with Section 129.06(2), Florida Statutes, it is recommended that the following accounts in the County 
budget be adjusted by the amounts set forth herein for the purpose described. 

Sources:      
Account Number  Project #  Account Title  Amount

See attached  See attached  See attached  27,309,406 
Total Sources      $27,309,406 

 
Uses: 

     

Account Number  Project #  Account Title  Amount
See attached  See attached  See attached  27,309,406 

Total Uses      $27,309,406

 
BUDGET AMENDMENT RESOLUTION 

This Resolution, 2008-R-   approving the above requested budget amendment, was adopted at the 
regular meeting of the Board of County Commissioners of Seminole County, Florida               
as reflected in the minutes of said meeting.  

Attest: 
  By:  
Maryanne Morse, Clerk to the      Brenda Carey, Chairman 
Board of County Commissioners  
 
Date:   Date:   
Entered by County Finance Department 
  Date:   
 
 

FS Recommendation 
 

  ______ 
Analyst Date 
    
Budget Manager Date 
    
Director Date 

08-95  
BAR 
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Sources:      
Account Number  Project #  Account Title  Amount

40105.087817.560650  00064501  Construction in Progress  $215,884 
40102.087879.560650  00064606  Construction in Progress  $92,438 
40100.087805.560650  00065001  Construction in Progress  $10,279 
40105.087817.560650  00065101  Construction in Progress  $88,986 
40105.087817.560650  00067201  Construction in Progress  $514,573 
40103.087880.560650  00082904  Construction in Progress  $1,753,520 
40105.087817.560650  00083101  Construction in Progress  $388,974 
40103.087880.560650  00083101  Construction in Progress  $205,269 
40100.087805.560650  00115701  Construction in Progress  $333,662 
40105.087817.560650  00168801  Construction in Progress  $327,912 
40105.087817.560650  00181201  Construction in Progress  $56,158 
40103.087880.560650  00181201  Construction in Progress  $1,235,464 
40103.087880.560650  00182801  Construction in Progress  605,210 
40103.087880.560650  00182901  Construction in Progress  $39,957 
40105.087817.560650  00193301  Construction in Progress  $1,123,536 
40100.087805.560650  00194101  Construction in Progress  $88,670 
40105.087817.560650  00194901  Construction in Progress  $115,187 
40105.087817.560650  00195201  Construction in Progress  $4,597,390 
40103.087880.560650  00195201  Construction in Progress  $1,185,442 
40100.087805.560650  00195701  Construction in Progress  $39,075 
40105.087817.560650  00195701  Construction in Progress  $134,547 
40100.087805.560650  00199901  Construction in Progress  $258,372 
40103.087880.560650  00200901  Construction in Progress  $560,868 
40105.087817.560650  00201201  Construction in Progress  $415,900 
40105.087817.560650  00203101  Construction in Progress  $199,058 
40105.087817.560650  00203201  Construction in Progress  $688,538 
40102.087879.560650  00203201  Construction in Progress  $960,604 
40105.087817.560650  00207801  Construction in Progress  $1,478,045 
40105.087817.560650  00216701  Construction in Progress  $313,615 
40105.087817.560650  00216901  Construction in Progress  $70,720 
40105.087817.560650  00217301  Construction in Progress  $27,367 
40103.087880.560650  00217301  Construction in Progress  $153,721 
40105.087817.560650  00217401  Construction in Progress  $3,178,781 
40105.087817.560650  00217601  Construction in Progress  $293,218 
40103.087880.560650  00217601  Construction in Progress  $180,005 
40105.087817.560650  00217701  Construction in Progress  $916,496 
40105.087817.560650  00218001  Construction in Progress  $114,038 
40103.087880.560650  00218001  Construction in Progress  $32,951 
40105.087817.560650  00218301  Construction in Progress  $48,915 
40105.087817.560650  00227401  Construction in Progress  $1,149,784 
40105.087817.560650  00243501  Construction in Progress  $641,201 
40105.087817.560650  00247901  Construction in Progress  $263,961 
40102.087879.560650  00249801  Construction in Progress  $64,554 
40103.087880.560650  00249801  Construction in Progress  $42,274 
40100.087805.560650  00254101  Construction in Progress  $16,732 
40100.087805.560650  00254201  Construction in Progress  $291,024 
40100.087805.560650  00255201  Construction in Progress  $154,658 
40105.999915.599994    Reserves   $1,641,873 

Total Sources      $27,309,406 
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Uses: 
Account Number  Project #  Account Title  Amount

40102.087879.560650  00021701  Construction in Progress  $287,571 
40103.087880.560650  00021701  Construction in Progress  $287,572 
40102.087879.560650  00056601  Construction in Progress  $92,766 
40105.087817.560650  00065201  Construction in Progress  $1,967,643 
40105.087817.560650  00164301  Construction in Progress  $2,942,338 
40103.087880.560650  00164501  Construction in Progress  $2,140,600 
40105.087817.560650  00164601  Construction in Progress  625,000 
40105.087817.560650  00178101  Construction in Progress  $70,934 
40105.087817.560650  00178301  Construction in Progress  $50,000 
40105.087817.560650  00181601  Construction in Progress  $11,675,468 
40105.087817.560650  00193201  Construction in Progress  $522,386 
40102.087879.560650  00193601  Construction in Progress  $347,977 
40105.087817.560650  00195501  Construction in Progress  $49,956 
40105.087817.560650  00201101  Construction in Progress  $198,397 
40105.087817.560650  00201501  Construction in Progress  $133,364 
40105.087817.560650  00203301  Construction in Progress  $190,912 
40105.087817.560650  00204001  Construction in Progress  $287,652 
40102.087879.560650  00216501  Construction in Progress  $274,603 
40105.087817.560650  00216601  Construction in Progress  $123,326 
40102.087879.560650  00216701  Construction in Progress  $114,679 
40103.087880.560650  00217101  Construction in Progress  $1,037,749 
40105.087817.560650  00217201  Construction in Progress  $167,281 
40103.087880.560650  00217201  Construction in Progress  $2,528,760 
40100.999903.599998    Reserves for Contingency  $1,192,472 

Total Uses      $27,309,406
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